Plasma Project

Sep 28, 2026


http://

Project manager	
Project dates	Sep 1, 2026 - Jan 8, 2027
Completion	0%
Tasks	19
Resources	0

Tasks

Name	Begin date	End date
Audit	10/6/26	10/6/26
CDR	1/8/27	1/8/27
PDR	11/20/26	11/20/26
Meeting Assiocate Professor (Tutor)	9/22/26	9/22/26
Planification of tasks	9/22/26	9/22/26
Modelisation of the mask	9/1/26	9/1/26
Modelling on LayoutEditor	9/1/26	9/1/26
Create the ship	9/1/26	9/1/26
Experiment with CCD (to familiar with setup)	9/1/26	9/1/26
Measure CCD Camera (parameter)	9/1/26	9/1/26
Experiment with ICCD camera	9/1/26	9/1/26
Interpretation of results (ICCD)	9/1/26	9/1/26
task_14	9/1/26	9/1/26
Meeting Assiociate Professor (Tutor)	9/28/26	9/28/26
Use case, Function Analysis	9/28/26	10/1/26
Summary of my project for audit	9/28/26	10/1/26
Risk analysis	9/28/26	10/1/26
Send email about Capella for audit	9/28/26	9/28/26
Send email meeting Mr.Stolz	9/28/26	9/28/26

Gantt Chart



Name	Begin date	End date
Audit	10/6/26	10/6/26
CDR	1/8/27	1/8/27
PDR	11/20/26	11/20/26
Meeting Assiocate Professor (Tutor)	9/22/26	9/22/26
Modelisation of the mask	9/1/26	9/1/26
Experiment with CCD (...	9/1/26	9/1/26
Experiment with ICCD camera	9/1/26	9/1/26
Meeting Assiociate Professor (Tutor)	9/28/26	9/28/26
Use case, Function Analysis	9/28/26	10/1/26
Send email about Capella for audit	9/28/26	9/28/26
Send email meeting Mr.Stolz	9/28/26	9/28/26

Resources Chart

